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BACKGROUND
No: 05HQ

Delivery Order No: 5001-05-357

Response Authority: CERCLA, Time Critical Removal Action
NPL Status: Not on NPL

State Notification: IEPA Notified (IEPA Referred the Site)
Action Memo Status: Approved

Start Date: October 28, 1994
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SITE INFORMATION

Refer to POLREP 1
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RESPONSE INFORMATION

Situation

1 Current Situation
* The site is an active scrap yard shredding electric motors,
some of which contain PCB capacitors. The PCBs are released
during the shredding operations and have been found to be
contaminating the copper, steel and organic fluff piles and
soil in the Main Yard. U.S. EPA is currently conducting a
Time Critical Removal Action to alleviate imminent threats to
human health at this site.

2 Removal Activities To Date (Dec 17, 1994 thru Jan 6, 198§5)
* ERCS contractor Riedel Environmental continues excavating
and loading PCB contaminated soil from the West Yard and PCB
and Lead Contaminated fluff/soil from Main Yard into rail
cars



* ERCS contractor continues moving scrap and other metal
debris from the northwest portion of Main Yard, and also
continues excavation and stockpiling soil in Main Yard

* Pre-excavation sample results of Main Yard indicate PCB and
metal contamination below the concrete/asphalt pad. PCB and
Lead contamination has been detected above regulatory levels
down to four feet deep.

* The UST containing Kerosene, water and PCB was removed from
the ground, decontaminated and moved into the Main Yard; it
was salvaged by the PRP. Water, which quickly collected in
this area after removing the UST, was pumped into two tankers
and disposed of at Safety Clean’s Breslube facility in East
Chicago, In.

* Two rail car loads of soil from West Yard and one rail car
load of fluff/soil from Main Yard was shipped out on
12/19/94. One of these rail cars went off the tracks at the
rail terminal. However, no spillage occurred, and the rail
cars were shipped again after mending the tracks

¥ Confirmation samples were collected from the excavated grid
areas of E-2, E-3, D-2, D-3, and D-4. Except for E-3 grid
sample (UST excavated area) all other samples were below the
removal criteria for metals and PCBs. Contamination is
prevalent even at 10 feet depth in the UST excavated area

% Sample results of 5 hopper boxes under the cyclone
separator indicates PCB contamination up to 913 ppm. This
material was being blown into the scrap yard and was observed
releasing into the street and neighborhood and depositing on
cars. These fluff boxes were emptied into the hazardous
waste stockpile and will be disposed. Pre-excavation samples
from B-11 grid showed PCB contamination of 2,700 ppm at 1
foot and up to 32 ppm PCBs at 4 feet depth.

* Debris was cleared from the main yard and site maintenance
was carried out between December 26 through January 3. The
debris had to be cleared out to facilitate excavation efforts
in the main yard.

3 Enforcement
An additional Unilateral Administrative Order will be issued to
Chicago International Exporting to discontinue releasing PCB's fronm
the shredding and copper separation operations and to sample feed
and processed materials for PCB’s.

Planned Removal Activity .

Refer to POLREP 1. U.S. EPA’'s planned time critical removal activities
include completion of the removal of contaminated soil from the West
Yard. The second phase has initiated and will involve sampling and
removal of contaminated soil from the Main Yard. Contaminated scrap
and other metal piles in the Main Yard will be removed and disposed of
if determined hazardous. The concrete and asphalt pad beneath the
shredding operations will have to be decontaminated with a high
pressure washer. The concrete pad in the North end of the Main yard
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will be demolished and the lead contaminated soil beneath the pad will
be excavated and disposed.

Next Steps

Excavate further in UST area

Complete excavation of West Yard

Continue transportation and disposal of excavated soils

Collect air samples from Main Yard periodically

Initiate High Volume Air Sampling for PCBs and Lead

Continue excavation and confirmation soil sampling in Main Yard
Dispose of Special Waste and TSCA/RCRA Waste
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Key Issues
* Court hearing in U.S. District court will resolve the issue of

access to the East or Main Yard

* Commence disposal of special waste due to limited space on site

* Issue and enforce if necessary the Unilateral Administrative Order
to Chicago International Exporting to cease releases PCBs from the
shredding and gravity separator operations.

COST INFORMATION (as of 01/06/85)

COST CEILING
ERCS 705,805 $ 3,000,000
TAT 42,584 $ 100,000
U.S. EPA 36,964 $ 50,000

DISPOSITION OF WASTES

¥ Disposal of TSCA, RCRA and mixed TSCA/RCRA waste has been set up at
Envirosafe via railcar transport. Loading of the railcars and
disposal of waste commenced on December 9, 1984

* Seven rail car loads of polychlorinated biphenyl contaminated
soil weighing approximately 830 tons were shipped on 12/18/94 and
1/6/9% to the Envirosafe facility in Grandview, ID. A total of
20 rail cars have been shipped off-site for a total of 1800 tons.
* About 5,500 gallons of UST liquid was pumped into a tanker and
shipped to Safety Clean (Breslube) on 12/20/94 for disposal

* Approximately 3,000 gallons of water stored in on-site tanker
was shipped on 12/21/94 to Breslube disposal facility

* Disposal of special waste (soils containing less than 50 ppm
PCB) is set up at BFI Mallard Lakes. The 0SC will ask IEPA to
expedite the approval of this special waste permit.



U.S. EPA STANDARD SCRAP

DISPOSAL TRACKING LOG

IL MAN MAN DATE RAILCAR # [EST WT RR SCALE | FACILITY EST
NUMBER DOC # (TONS) WT (TONS) | WT (TONS)
IL 6383601 [00001 |12/09/94 [MP842956 |90
IL 6383603 |00002 |12/09/94 |MP643496 |90
IL 6383614 |00003 |12/09/94 [MP642620 |80
IL 6383615 00004 [12/12/94 MP841125 |80
IL 6383605 [00005 [12/12/94 [MP641383 _ |90
IL 6383806 [00006 |12/12/94 MP640982 |90
IL 6383607 [00007 |12/14/94 MP640470 |80
IL 6383608 |00008 |12/14/94 [MP641517 |80
IL 6383617 [0000S |12/14/94 [MP641921 90
IL 6383621 |00010 |12/15/94 |MP642736 |90
IL 6383622 |00011 [12/15/94 |MP642942 |90
IL 6383623 /00012 |12/16/94 |MP643093 |90
IL 6383618 00013 |12/16/94 [MP642316 |80 .
IL 6383619 |00014 |12/16/94 MP642673 (90
IL 6383620 |00015 |12/19/94 |MP643235 /90
IL 6383624 100016 [12/19/94 HP641217 |90
| IL 6383625 00017 |12/19/94 |MPB843078 ;90
IL 6519621 |81570 |12/20/94 |NA 5,500 GAL
IL 6519622 [81571 [12/21/94 |NA 3,000 GAL
IL 6383626 |00018 {01/05/95 |MP 641001 |90
IL 8383627 |00019 |01/05/95 [HKT16035 |90
IL_6383628 00020 |01/05/95 |MP643622 |90
|

NA - Not applicable



